Teck

PROGRESS REPORT NO. 65

TO: Helen Bottcher — U.S. Environmental Protection Agency (EPA) - via Email
FROM: Marko Adzic — Teck American Incorporated (TAI)

DATE: December 10, 2011 FILE NO: 01-773180-000

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/ES) - Progress Report No. 65 Month Ending November 2011

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of the activities completed during the past
month in compliance with the aforementioned Agreement. It is also intended to provide a
brief summary of pending and on-going activities.

Comments were received on the February 2011 draft Expansion of the Problem
Formulation Chapter of the Baseline Ecological Risk Assessment Work Plan. Prior to
finalizing the aforementioned chapter, a number of suggested changes require
clarification. As a result, a comment evaluation meeting was requested and is scheduled
for the 15™ of December. Should you have any questions or require any additional
information, please do not hesitate to contact me at 509-623-4585.
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